

Philippine Science High School - CALABARZON Region Campus
 Quarterly Report of the Publicized Government Projects/Programs/Activities (GPPAs)
 As of June 28, 2021

Agency Y/ Department/ Address	Name/Particulars & ID No.	Location	Total Cost		Contractor's Name	Contractor's Financial Capacity	Date Started	Completion Date		Time Extension		% of Completion	Status of Publicized Total Cost to Date	Remarks
			Original	Revised				Original	Revised	No. of time extension	No. of Days Approved			
A	B	C	D	E	F	G	H	I	J	K	L			
	Construction of Academic Building III	Brgy. Sampaga, Balangas City	41,490,213.70	N/A	Berto Builders and Supply	1,085,562,486.00	May 27, 2020	March 23, 2021				100.00%	41,490,213.70	Completed (actual date of completion - January 22, 2021)
	Construction of Fabrication Laboratory	Brgy. Sampaga, Balangas City	19,992,408.58	N/A	Berto Builders and Supply	1,085,562,486.00	January 29, 2021	November 25, 2021				70.71%	9,796,280.21	On-going ceiling works, painting and plastering
	Site Development	Brgy. Sampaga, Balangas City	16,989,438.58	N/A	Berto Builders and Supply	1,085,562,486.00	January 29, 2021	August 17, 2021				89.89%	12,801,541.97	On-going painting works and the setting of connecting bridge
	Reproduction and Binding Services of Learning Modules for the 3rd quarter of academic school year 2020-2021	Brgy. Sampaga, Balangas City	282,780.00	N/A	Jasper Copy Center	N/A	January 15, 2021	March 17, 2021				100.00%	282,780.00	Delivered
	Installation of Airconditioning Unit for AS1B	Brgy. Sampaga, Balangas City	400,000.00	N/A	Biznoodle Enterprises Co.	N/A	February 03, 2021	February 03, 2021				100.00%	400,000.00	Delivered
	Supply and Delivery of Double Deck Beds for Girls' and Boys' Dormitory	Brgy. Sampaga, Balangas City	412,000.00	N/A	Ladawa Enterprises	N/A	February 01, 2021	February 01, 2021				100.00%	412,000.00	Delivered
	Procurement of Steel Rack Filing Shelves	Brgy. Sampaga, Balangas City	259,705.00	N/A	Tsayoung International Corp.	N/A	March 8, 2021	March 8, 2021				100.00%	259,705.00	Delivered
	Procurement of Tools and Materials for repair and maintenance of existing buildings	Brgy. Sampaga, Balangas City	254,385.00	N/A	Rainbow Hdb Construction Services	N/A	March 8, 2021	March 8, 2021				100.00%	254,385.00	Delivered
	Purchase of Library Materials	Brgy. Sampaga, Balangas City	200,030.00	N/A	Rainbow Hdb Construction Services	N/A	March 11, 2021	March 11, 2021				100.00%	200,030.00	Delivered
	Reproduction and Binding Services of Learning Modules for the 4th quarter of academic school year 2020-2021	Brgy. Sampaga, Balangas City	181,687.00	N/A	Jasper Copy Center	N/A	March 17, 2021	March 17, 2021				100.00%	181,687.00	Delivered
	PSHS-Calabarzon First Graduation Ceremony	Brgy. Sampaga, Balangas City	154,800.00	N/A	PSHS-Calabarzon	N/A	May 22, 2021	May 22, 2021				100.00%	154,800.00	May 22, 2021 actual date of PSHS-Calabarzon first graduation ceremony
	Purchase of 13 LCD Normal Throw Projectors	Brgy. Sampaga, Balangas City	279,370.00	N/A	Avid Sales Corporation	N/A	June 8, 2021	3rd quarter of the year				0.00%		For delivery

Total cost to date=amount paid

Certified Correct:

MA. THERESA P. FAGUAYAN
 Chief, Finance and Administrative Division

Prepared by:

ARNIE B. AGUIA
 Budget Officer