

Philippine Science High School - CALABARZON Region Campus
 Quarterly Report of the Publicized Government Projects/Programs/Activities (GPPAs)
 As of March 25, 2022

Agency/ Department/ Address	Publicized Project/Program/Activity (Amount in Million Pesos)										Status of Publicized		Remarks	
	Name/Particulars & ID No.	Location	Total Cost		Contractor's Name	Contractor's Financial Capacity	Date Started	Completion Date		Time Extension		% of Completion		Total Cost to Date
			Original	Revised				Original	Revised	No. of time extension	No. of Days Approved			
A	B	C	D		E	F	G	H		I		J	K	L
	Procurement of Supplies and Materials for the installation of roofing at the Motorpool Area	Barangay Sampaga, Batangas City	317,144.00	N/A	Rainbow Hub Construction Services	N/A	March 21, 2022	March 21, 2022	N/A	N/A	N/A	100.00%	-	Completed/ No payment yet
	Supply and Delivery of Outdoor Tables and Document/File Trays	Barangay Sampaga, Batangas City	136,885.00	N/A	Workswell Enterprises, Inc.	N/A	March 18, 2022	March 18, 2022	N/A	N/A	N/A	100.00%	-	Completed/ No payment yet
	Procurement of ICT Supplies	Barangay Sampaga, Batangas City	275,250.00	N/A	Terabit Computer Systems Corporation	N/A	March 23, 2022	March 23, 2022	N/A	N/A	N/A	100.00%	-	Completed/ No payment yet
	Supply and delivery of Airpurifiers with Plasma Technology	Barangay Sampaga, Batangas City	129,897.50	N/A	Global Integrated Solutions and Technological Services, Inc.	N/A	March 16, 2022	March 16, 2022	N/A	N/A	N/A	100.00%	-	Completed/ No payment yet

*total cost to date=amount paid

Prepared by:


ARNEL E. AGULA
 Budget Officer

Certified Correct:


MA. THERESA P. PAGULAYAN
 Chief, Finance and Administrative Division