

Philippine Science High School - CALABARZON Region Campus
 Quarterly Report of the Publicized Government Projects/Programs/Activities (GPPAs)
 As of September 27, 2022

Agency/ Department/ Address	Publicized Project/Program/Activity (Amount in Million Pesos)											Status of Publicized		Remarks
	Name/Particulars & ID No.	Location	Total Cost		Contractor's Name	Contractor's Financial Capacity	Date Started	Completion Date		Time Extension		% of Completion	Total Cost to Date	
			Original	Revised				Original	Revised	No. of time extension	No. of Days Approved			
A	B	C	D		E	F	G	H		I		J	K	L
1	Procurement of Office Tables and Chairs for Additional Faculty and Staff of the Curriculum and Instruction Division	Barangay Sampaga, Batangas City	171,100.00	N/A	K-Alwin'z General Merchandise Corp.	N/A	8/24/2022	8/31/2022	N/A	N/A	N/A	100.00%	171,100.00	Completed
2	Lease of Venue for In-Service Training 2022 of PSHS-CALABARZON Region Campus	Barangay Sampaga, Batangas City	745,278.00	717,278.00	Club Balai Isabel	N/A	8/17/2022	8/19/2022	N/A	N/A	N/A	100.00%	717,278.00	Completed
3	Lease of Venue for the Campus Wide Business Process Improvement and Development of Objectives Monitoring Tools	Barangay Sampaga, Batangas City	218,500.00	N/A	Royal Parc Hotels and Resorts	N/A	8/21/2022	8/23/2022	N/A	N/A	N/A	100.00%	218,500.00	Completed
4	Procurement of Supplies and Materials for the Provision of Covered Outdoor Dining Area for Scholars and Employees	Barangay Sampaga, Batangas City	117,910.00	N/A	Rene's General Mdsq. & Construction Supply	N/A	8/19/2022	10/14/2022	N/A	N/A	N/A	60.00%	-	Partially Delivered/ Not Yet Paid
5	Supply, Delivery and Installation of 3HP Multi-Stage Waterpump and 220 Gallons Stainless Pressure Tank for the Boy's Residence Hall	Barangay Sampaga, Batangas City	110,000.00	N/A	L.E. Panopio Well Drilling & Construction	N/A	9/01/2022	10/01/2022	N/A	N/A	N/A	50.00%	-	On-going/ water pump not yet installed
	Lease of Venue for UGNAYAN 2022 Technical Working Group Coordination Meeting	Barangay Sampaga, Batangas City	174,340.00	N/A	Royal Parc Hotels and Resorts	N/A	9/21/2022	9/22/2022	N/A	N/A	N/A	100.00%	-	Not Yet Billed
6	Supply and Delivery of Circuit Breaker and Other Electrical Accessories for the Science Research Facility of Philippine Science High School - CALABARZON Region Campus	Barangay Sampaga, Batangas City	154,315.00	N/A	Rene's General Mdsq. & Construction Supply	N/A	9/27/2022	10/27/2022	N/A	N/A	N/A	100.00%	-	Not Yet Delivered

Prepared by:

ARNEL E. AGUILA
Budget Officer

Certified Correct:

MA. THERESA P. PAGULAYAN
Supervising Administrative Officer