

Philippine Science High School - CALABARZON Region Campus  
 Quarterly Report of the Publicized Government Projects/Programs/Activities (GPPAs)  
 As of March 22, 2023


Agency/ Department/ Address	Name/Particulars & ID No.	Location	Publicized Project/Program/Activity (Amount in Million Pesos)					Completion Date		Time Extension		Status of Publicized		Remarks
			Total Cost		Contractor's Name	Contractor's Financial Capacity	Date Started	Original	Revised	No. of time extension	No. of Days Approved	% of Completion	Total Cost to Date	
			Original	Revised										
A	B	C	D		E	F	G	H		I		J	K	L
1	Renewal of Google Workspace for Education (Education Plus Edition)	Barangay Sampaga, Batangas City	121,317.17	N/A	Laquest Philippines, Inc.	N/A	1/26/2023	2/9/2023	3/3/2023	1	22	100.00%	121,317.00	completed
2	Maintenance and Calibration of Technical and Scientific Equipment	Barangay Sampaga, Batangas City	179,450.00	N/A	Southern Metrology & Calibration Services, Inc.	N/A	2/8/2023	2/22/2023				100.00%	179,450.00	completed
3	Procurement of New Drum Units Collection Bottle and Toner Hopper for the Multifunction Printing Device/Copier	Barangay Sampaga, Batangas City	115,561.04	N/A	Philippine Duplicators, Inc.	N/A	2/2/2023	2/2/2023				100.00%	115,561.04	completed
4	Procurement of One-Year Subscription Unlimited Usage of Anti-Plagiarism Software or Checker	Barangay Sampaga, Batangas City	570,000.00	N/A	Libtech Source Philippines, Inc.	N/A	2/4/2023	2/23/2023	3/1/2023	1	6	100.00%	570,000.00	no. of days of extension was due to conflict of schedule of teachers for the training
5	Supply and Delivery of Materials for Security Improvement of Existing Perimeter Fence	Barangay Sampaga, Batangas City	1,851,920.00	N/A	RM & S General Merchandise	N/A	1/14/2023	2/3/2023				100.00%	1,851,920.00	completed
6	Construction of Boys' and Girls' Residence Hall for Senior High	Barangay Sampaga, Batangas City	59,444,469.23	N/A	Jodans Engineering	N/A	1/18/2023	11/13/2023					8,916,670.38	total cost to date was the 15% mobilization of the infra project
7	Procurement of Materials for the Repair and Refurbishment of Facilities/Building in PSHS Calabarzon RC	Barangay Sampaga, Batangas City	217,275.00	N/A	Rene's General Merchandising and Construction Supply	N/A	2/21/2023	3/6/2023				100.00%	217,275.00	completed
8	Supply and Delivery of Various Printers Consumables (February 2023)	Barangay Sampaga, Batangas City	258,212.00	N/A	Inkbiz Ventures, Inc.	N/A	3/16/2023	4/4/2023				0.00%	-	undelivered as of to date; target completion of delivery on 04/04/2023
9	Supply and Delivery of Various Printers Consumables (February 2023)	Barangay Sampaga, Batangas City	144,550.00	N/A	Philippine Duplicators, Inc.	N/A	3/15/2023	3/17/2023				100.00%	144,550.00	completed

Prepared by:

ARNEL E. AGUILA  
Accountant II

Certified Correct:

MA. THERESA P. PAGULAYAN  
Supervising Administrative Officer



Philippine Science High School - CALABARZON Region Campus  
 Quarterly Report of the Publicized Government Projects/Programs/Activities (GPPAs)  
 As of June 9, 2023

Agency/ Department/ Address	Name/Particulars & ID No.	Location	Publicized Project/Program/Activity (Amount in Million Pesos)					Status of Publicized				Remarks		
			Total Cost		Contractor's Name	Contractor's Financial Capacity	Date Started	Completion Date		Time Extension			% of Completion	Total Cost to Date
			Original	Revised				Original	Revised	No. of time extension	No. of Days Approved			
A	B	C	D		E	F	G	H		I	J	K	L	
1	Sablay for the 3rd Commencement Exercises of the PSHS-CALABARZON Region Campus	Barangay Sampaga, Batangas City	129,600.00	N/A	La-La's Creation	N/A	4/28/2023	5/26/2023				100.00%	129,600.00	completed
2	Printing Organization Statement and Instructional Signs	Barangay Sampaga, Batangas City	115,600.00	N/A	Gigaprint Printing Services	N/A	5/8/2023	5/29/2023				100.00%	115,600.00	completed
4	Medals, Plaques and Tokens for the 3rd Commencement Exercises of PSHS-CalabarzonRC	Barangay Sampaga, Batangas City	115,472.00	N/A	Gold & Silver Metal Arts & General Merchandise	N/A	5/9/2023	5/29/2023				100.00%	115,472.00	completed
3	Graduation Stage Set-Up, Floral Arrangement and Catering Service	Barangay Sampaga, Batangas City	110,000.00	N/A	Monican's Catering and Events Services	N/A	5/26/2023	6/1/2023				100.00%	110,000.00	completed
5	Procurement & Implementation of the project Installation of Fire Protection System	Barangay Sampaga, Batangas City	21,950,000.00	N/A	LJRR Fire Protection Services	N/A	5/30/2023	3/25/2024					-	actual start day of mobilization was June 8, 2023

Prepared by:

  
**ARNEL E. AGUILA**  
 Accountant II

Certified Correct:

  
**MA. THERESA P. PAGULAYAN**  
 Supervising Administrative Officer

