

0110101	PROCUREMENT OF ADDITIONAL MATERIALS FOR GSM	PSHS-CBZRC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	49,560.00	49,560.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ON-GOING
0110101	PROCUREMENT OF CATERING SERVICES FOR INSET 2019	PSHS-CBZRC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	188,760.00	188,760.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ON-GOING
0110101	PROCUREMENT OF TRAINING TABLES	PSHS-CBZRC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	530,000.00	530,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ON-GOING
0110101	PRINTING OF TARPULAIN FOR INSET 2019	PSHS-CBZRC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	1,000.00	1,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ON-GOING
0110101	PRINTING AND DELIVERY OF RESIDENCE HALL AND STUDENT HANDBOOK	PSHS-CBZRC	NP-SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	100,000.00	100,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	ON-GOING
0110101	SITE DEVELOPMENT PHASE 5	PSHS-CBZRC	NATIONAL COMPETITIVE BIDDING	1-Mar-2019	6-Mar-2019	14-Mar-2019	27-Mar-2019	27-Mar-2019	27-Mar-2019	3-Apr-2019	3-Jun-2019	11-Jun-2019	13-Jun-2019	N/A	N/A	N/A	N/A	GOP - GAA	9,800,000.00	0.00	9,800,000.00	9,574,907.08	0.00	9,614,907.08	CEO, DPWH, COA	8-Mar-2019	8-Mar-2019	8-Mar-2019	8-Mar-2019	8-Mar-2019	8-Mar-2019	N/A	ON-GOING	
0110101	PROCUREMENT OF SOFTWARE LICENSES	PSHS-CBZRC	NATIONAL COMPETITIVE BIDDING	14-Jan-2019	15-Jan-2019	23-Jan-2019	4-Feb-2019	4-Feb-2019	8-Feb-2019	8-Feb-2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	4,000,000.00	2,053,200.00	1,946,800.00	3,944,068.00	2,018,064.00	1,928,004.00	DTI, PCCI, COA	18-Jan-2019	18-Jan-2019	18-Jan-2019	18-Jan-2019	18-Jan-2019	18-Jan-2019	N/A	ON-GOING	
0110101	PROCUREMENT OF SECURITY SERVICES FOR 2019	PSHS-CBZRC	NATIONAL COMPETITIVE BIDDING	14-Jan-2019	24-Jan-2019	1-Feb-2019	15-Feb-2019	15-Feb-2019	19-Feb-2019	19-Feb-2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	1,400,000.00	1,400,000.00	0.00	1,351,613.20	1,351,613.20	0.00	PNP, PCCI, COA	25-Jan-2019	25-Jan-2019	25-Jan-2019	25-Jan-2019	25-Jan-2019	25-Jan-2019	N/A	ON-GOING	
0110101	PROCUREMENT OF VARIOUS MATERIALS FOR THE FABRICATION OF FURNITURES FOR THE PSHS-CBZRC DORMITORIES	PSHS-CBZRC	NATIONAL COMPETITIVE BIDDING	12-Feb-2019	19-Feb-2019	27-Feb-2019	11-Mar-2019	11-Mar-2019	12-Mar-2019	28-Mar-2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	1,189,600.00	1,189,600.00	0.00	805,678.35	805,678.35	0.00	DTI, PCCI, COA	20-Feb-2019	20-Feb-2019	20-Feb-2019	20-Feb-2019	20-Feb-2019	20-Feb-2019	N/A	ON-GOING	
0110101	PROCUREMENT OF COMPUTERS AND COMPUTER PERIPHERALS	PSHS-CBZRC	NATIONAL COMPETITIVE BIDDING	8-May-2019	9-May-2019	17-May-2019	29-May-2019	29-May-2019	30-May-2019	3-Jun-2019	N/A	N/A	N/A	N/A	N/A	N/A	N/A	GOP - GAA	1,018,500.00	0.00	1,018,500.00	1,007,552.00	0.00	1,007,552.00	DTI, PCCI, COA	9-May-2019	9-May-2019	9-May-2019	9-May-2019	9-May-2019	9-May-2019	N/A	ON-GOING	
Total Allotted Budget of On-going Procurement Activities																			23,485,725.00															

Prepared by:



EDSEL E. ESPINO
 BAC Secretariat

Recommended for Approval by:


JONI M ALBARICO
 BAC Chairperson
 Goods and Services


JONGE M. JOB
 BAC Chairperson
 Infrastructure Projects

APPROVED:


DR. JOSE M. ANDAYA
 Head of the Procuring Entity