

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
130100100001000	SUPPLY AND DELIVERY OF MATERIALS FOR SECURITY IMPROVEMENT OF EXISTING PERIMETER FENCE	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	Yes	Competitive Bidding	7-Oct-2022	11-Oct-2022	19-Oct-2022	2-Nov-2022	2-Nov-2022	3-Nov-2022	4-Nov-2022	14-Nov-2022	7-Jan-2023	12-Jan-2023	13-Jan-2023	3-Feb-2023	3-Feb-2023	Government of the Philippines (current year's budget)	1,954,900.00	1,954,900.00	0.00	1,851,920.00	1,851,920.00	0.00	COA, DTI, PCCI, ROTARACT CLUB OF BATANGAS	12-Oct-2022	13-Oct-2022	13-Oct-2022	13-Oct-2022	13-Oct-2022	N/A	Completed
130100100001000	PROCUREMENT OF SECURITY SERVICES FOR FY 2023	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	Yes	Competitive Bidding	21-Dec-2022	22-Dec-2022	3-Jan-2023	16-Jan-2023	16-Jan-2023	19-Jan-2023	20-Jan-2023	31-Jan-2023	3-Feb-2023	9-Feb-2023	11-Feb-2023	31-Dec-2023	31-Dec-2023	Government of the Philippines (current year's budget)	3,800,000.00	3,800,000.00	0.00	3,668,400.82	3,668,400.82	0.00	COA, DTI, PCCI, ROTARACT CLUB OF BATANGAS	22-Dec-2022	22-Dec-2022	22-Dec-2022	22-Dec-2022	22-Dec-2022	N/A	Completed
130100100001000	PROCUREMENT OF MOTOR VEHICLE FOR FY 2023	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Competitive Bidding	18-Apr-2023	19-Apr-2023	27-Apr-2023	9-May-2023	10-May-2023	10-May-2023	15-May-2023	18-May-2023	10-May-2023	2-Jun-2023	5-Jun-2023	24-Jul-2023	24-Jul-2023	Government of the Philippines (current year's budget)	1,500,000.00	0.00	1,500,000.00	1,498,400.00	0.00	1,498,400.00	COA, DTI, PCCI, ROTARACT CLUB OF BATANGAS	19-Apr-2023	19-Apr-2023	19-Apr-2023	19-Apr-2023	19-Apr-2023	N/A	Completed
130100100001000	PROCUREMENT AND IMPLEMENTATION OF THE PROJECT INSTALLATION OF FIRE PROTECTION SYSTEM (REVISIONS (UPDATING THE DESIGN AND BUILD SCHEME))	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Competitive Bidding	20-Feb-2023	22-Feb-2023	2-Mar-2023	14-Mar-2023	14-Mar-2023	15-Mar-2023	16-Mar-2023	27-Mar-2023	13-May-2023	23-May-2023	30-May-2023	11-Dec-2023	11-Dec-2023	Government of the Philippines (current year's budget)	22,500,000.00	0.00	22,500,000.00	21,950,000.00	0.00	21,950,000.00	COA, PCAJ, PHIL. RURAL RECONSTRUCTION MOVEMENT	22-Feb-2023	22-Feb-2023	22-Feb-2023	22-Feb-2023	22-Feb-2023	N/A	Completed
130100100001000	PURCHASE OF FOLDERS FOR THE PORTFOLIO OF SABAY GUARD MENTORS AND MENTEEES	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Shopping (\$2.10) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Jan-2023	13-Jan-2023	19-Jan-2023	19-Jan-2023	25-Jan-2023	25-Jan-2023	Government of the Philippines (current year's budget)	3,700.00	3,700.00	0.00	2,405.00	2,405.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF MEALS AND TAPPAULIN FOR PRE-ORIENTATION OF GRADE 7	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-Jan-2023	18-Jan-2023	19-Jan-2023	19-Jan-2023	20-Jan-2023	20-Jan-2023	Government of the Philippines (current year's budget)	7,800.00	7,800.00	0.00	6,570.00	6,570.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	RENEWAL OF GOOGLE WORKSPACE FOR EDUCATION (EDUCATION PLUS EDITION)	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Jan-2023	23-Jan-2023	25-Jan-2023	25-Jan-2023	3-Mar-2023	3-Mar-2023	Government of the Philippines (current year's budget)	133,711.60	133,711.60	0.00	121,317.17	121,317.17	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF CLEANING AND DISINFECTION MATERIALS	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Jan-2023	20-Jan-2023	24-Jan-2023	24-Jan-2023	1-Feb-2023	1-Feb-2023	Government of the Philippines (current year's budget)	100,894.00	100,894.00	0.00	77,406.00	77,406.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	FABRICATION OF PROJECTION SCREEN BRACKETS AND ELECTRICAL SUPPLIES	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Jan-2023	26-Jan-2023	31-Jan-2023	31-Jan-2023	17-Feb-2023	17-Feb-2023	Government of the Philippines (current year's budget)	95,058.00	95,058.00	0.00	61,095.00	61,095.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	MAINTENANCE AND CALIBRATION OF TECHNICAL AND SCIENTIFIC EQUIPMENT	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	26-Jan-2023	27-Jan-2023	7-Feb-2023	7-Feb-2023	14-Mar-2023	14-Mar-2023	Government of the Philippines (current year's budget)	223,350.00	223,350.00	0.00	179,450.00	179,450.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF NEW DRUM UNITS, COLLECTION BOTTLE AND TONER HOLDER FOR MULTIFUNCTION COPIER	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Jan-2023	27-Jan-2023	2-Feb-2023	2-Feb-2023	7-Feb-2023	7-Feb-2023	Government of the Philippines (current year's budget)	115,561.04	115,561.04	0.00	115,561.04	115,561.04	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF ONE YEAR SUBSCRIPTION WITH UNLIMITED USAGE OF ANTI-PLAGIARISM SOFTWARE	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Jan-2023	31-Jan-2023	3-Feb-2023	3-Feb-2023	3-Feb-2023	3-Feb-2023	Government of the Philippines (current year's budget)	570,000.00	570,000.00	0.00	570,000.00	570,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PURCHASE OF LATIN DANCE COSTUME	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-Feb-2023	10-Feb-2023	20-Feb-2023	20-Feb-2023	23-Feb-2023	23-Feb-2023	Government of the Philippines (current year's budget)	26,000.00	26,000.00	0.00	19,600.00	19,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF SPORTS UNIFORM FOR THE CITY MEET 2023 PARTICIPANTS	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-Feb-2023	9-Feb-2023	14-Feb-2023	14-Feb-2023	22-Feb-2023	22-Feb-2023	Government of the Philippines (current year's budget)	72,500.00	72,500.00	0.00	47,250.00	47,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	SUPPLY AND DELIVERY OF MATERIALS ADDRESS SOME SAFETY CONCERN AT BOYS RH	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Feb-2023	10-Feb-2023	23-Feb-2023	23-Feb-2023	23-Feb-2023	23-Feb-2023	Government of the Philippines (current year's budget)	24,000.00	24,000.00	0.00	19,040.00	19,040.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF MATERIALS FOR THE REPAIR AND REFINISHMENT OF FACULTY BUILDINGS IN PHSC CALABARZON REGION CAMPUS	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Feb-2023	13-Feb-2023	20-Feb-2023	20-Feb-2023	6-Mar-2023	6-Mar-2023	Government of the Philippines (current year's budget)	300,000.00	300,000.00	0.00	217,275.00	217,275.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT FOR PEST CONTROL IN MULTI-PURPOSE DINING ROOM	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	9-Feb-2023	10-Feb-2023	22-Feb-2023	22-Feb-2023	4-Mar-2023	4-Mar-2023	Government of the Philippines (current year's budget)	62,500.00	62,500.00	0.00	49,500.00	49,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PERIODIC MAINTENANCE AND DIAGNOSTIC CHECK-UP OF CAMPUS VEHICLES	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	13-Feb-2023	13-Feb-2023	16-Mar-2023	16-Mar-2023	16-Mar-2023	16-Mar-2023	Government of the Philippines (current year's budget)	64,304.24	64,304.24	0.00	64,304.24	64,304.24	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PURCHASE OF MEDICAL SUPPLIES FOR HEALTH SERVICES UNIT	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Feb-2023	16-Feb-2023	20-Feb-2023	20-Feb-2023	18-May-2023	18-May-2023	Government of the Philippines (current year's budget)	68,080.00	68,080.00	0.00	67,100.00	67,100.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PRINTING OF TAPPAULIN FOR THE 2023 NATIONAL WOMEN'S MONTH CELEBRATION	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	17-Feb-2023	21-Feb-2023	23-Feb-2023	23-Feb-2023	27-Feb-2023	27-Feb-2023	Government of the Philippines (current year's budget)	2,000.00	2,000.00	0.00	660.00	660.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	NEWSPAPER PUBLICATION OF MOA, CONTRACT OF AGREEMENT AND NTP	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Feb-2023	3-Mar-2023	14-Mar-2023	14-Mar-2023	16-Mar-2023	28-Mar-2023	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	18,916.00	18,916.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	SEMI-ANNUAL PREVENTIVE MAINTENANCE OF AIR-CONDITIONING UNITS	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28-Feb-2023	1-Mar-2023	6-Mar-2023	6-Mar-2023	31-Mar-2023	31-Mar-2023	Government of the Philippines (current year's budget)	104,700.00	104,700.00	0.00	80,500.00	80,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	SUPPLY AND DELIVERY OF CONSUMABLES FOR THE FLUX XEROX DOCUMENTAL S2120	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Shopping (\$2.10) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2-Mar-2023	3-Mar-2023	10-Mar-2023	10-Mar-2023	10-Mar-2023	10-Mar-2023	Government of the Philippines (current year's budget)	50,000.00	50,000.00	0.00	38,500.00	38,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PURCHASE OF MEALS FOR ELEVATE CALABARZON 2023	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2-Mar-2023	3-Mar-2023	24-Mar-2023	24-Mar-2023	30-Apr-2023	30-Apr-2023	Government of the Philippines (current year's budget)	60,760.00	60,760.00	0.00	59,340.00	59,340.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PURCHASE OF PLOD SHIRTS FOR THE 2023 NATIONAL WOMEN'S MONTH CELEBRATION	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3-Mar-2023	6-Mar-2023	22-Apr-2023	22-Apr-2023	10-May-2023	10-May-2023	Government of the Philippines (current year's budget)	63,000.00	63,000.00	0.00	53,298.00	53,298.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	SUPPLY AND DELIVERY OF VARIOUS PRINTERS CONSUMABLES (FEBRUARY 2023)	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Shopping (\$2.10) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-Mar-2023	10-Mar-2023	15-Mar-2023	15-Mar-2023	23-May-2023	23-May-2023	Government of the Philippines (current year's budget)	402,045.00	402,045.00	0.00	402,762.00	402,762.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF SUPPLIES AND MATERIALS TO PREPARE THE RIGHT WING OF THE CANTEN FOR GROUNDWORKS AND CONCRETE LAYING	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	8-Mar-2023	20-Mar-2023	24-Mar-2023	24-Mar-2023	30-Mar-2023	30-Mar-2023	Government of the Philippines (current year's budget)	77,080.00	77,080.00	0.00	68,850.00	68,850.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF VARIOUS OFFICE SUPPLIES AND CONSUMABLES (OUTSIDE PS)	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Shopping (\$2.10) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Mar-2023	11-Apr-2023	24-Apr-2023	24-Apr-2023	10-May-2023	10-May-2023	Government of the Philippines (current year's budget)	26,245.00	26,245.00	0.00	21,536.00	21,536.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF TABLES FOR THE PRELIMINARY ORAL DEFENSE OF BATCH 2024 AND FINAL DEFENSE PART 1	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	16-Mar-2023	17-Mar-2023	17-Mar-2023	20-Mar-2023	20-Mar-2023	20-Mar-2023	Government of the Philippines (current year's budget)	15,400.00	15,400.00	0.00	14,540.00	14,540.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
130100100001000	PROCUREMENT OF A/C ADJ. FAN OF INTERMEDIATE DISTRIBUTION FRAME CABINET	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Mar-2023	23-Mar-2023	31-Mar-2023	31-Mar-2023	13-Apr-2023	13-Apr-2023	Government of the Philippines (current year's budget)	6,000.00	6,000.00	0.00	5,800.00	5,800.0									

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)	
13101000000000	PROCUREMENT OF LATERAL FILING CABINET FOR THE OFFICES OF FAD	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Nov-2023	22-Nov-2023	28-Nov-2023	28-Nov-2023	19-Dec-2023	19-Dec-2023	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	86,400.00	86,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PROCUREMENT OF MEDICAL EQUIPMENT FOR HSU	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Nov-2023	21-Nov-2023	28-Nov-2023	28-Nov-2023	14-Dec-2023	14-Dec-2023	Government of the Philippines (current year's budget)	36,000.00	36,000.00	0.00	35,700.00	35,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PROCUREMENT OF MULTICOPIY PAPERS FOR THE FORESEEN SPIKE IN THE DEMAND OF SUPPLIES USED IN REPORTS GENERATION	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Shopping (2.18) - Regular Office Supplies and Equipment available in PS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Nov-2023	23-Nov-2023	28-Nov-2023	28-Nov-2023	29-Nov-2023	29-Nov-2023	Government of the Philippines (current year's budget)	78,000.00	78,000.00	0.00	62,547.00	62,547.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PURCHASE OF PLAQUES FOR THE PRAISE 2023 AWARDEES OF THE PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30-Nov-2023	1-Dec-2023	5-Dec-2023	6-Dec-2023	15-Dec-2023	15-Dec-2023	Government of the Philippines (current year's budget)	42,000.00	42,000.00	0.00	38,000.00	38,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	RENTAL OF SOUND SYSTEM WITH SPEAKERS AND SUB WOOPERS FOR PASKORUS 2023	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7-Dec-2023	12-Dec-2023	14-Dec-2023	18-Dec-2023	18-Dec-2023	18-Dec-2023	Government of the Philippines (current year's budget)	8,000.00	8,000.00	0.00	8,000.00	8,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PROCUREMENT OF PLAQUES FOR PASKORUS 2023	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7-Dec-2023	12-Dec-2023	14-Dec-2023	18-Dec-2023	18-Dec-2023	18-Dec-2023	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	9,920.00	9,920.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PERIODIC MAINTENANCE SERVICING OF THE CAMPUS OFFICIAL VEHICLES	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	11-Dec-2023	13-Dec-2023	13-Dec-2023	13-Dec-2023	23-Dec-2023	23-Dec-2023	Government of the Philippines (current year's budget)	49,734.50	49,734.50	0.00	49,734.50	49,734.50	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	LEASE OF VENUE FOR PRAISE 2023 AWARDBING CEREMONY OF THE PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15-Dec-2023	18-Dec-2023	18-Dec-2023	10-Dec-2023	21-Dec-2023	21-Dec-2023	Government of the Philippines (current year's budget)	123,520.00	123,520.00	0.00	122,000.00	122,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PROCUREMENT OF FIB SUPPLIES AND WOODS FOR TATAK PASKORUS PUSONG MAPALIBANG: A COMMUNITY OUTREACH PROGRAM OF PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS FOR SENIOR CITIZENS AND PASKORUS	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Dec-2023	18-Dec-2023	18-Dec-2023	18-Dec-2023	18-Dec-2023	18-Dec-2023	Government of the Philippines (current year's budget)	106,000.00	106,000.00	0.00	104,300.00	104,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PROCUREMENT OF VARIOUS OFFICE SUPPLIES AND CONSUMABLES (PS)	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Feb-2023	27-Feb-2023	Government of the Philippines (current year's budget)	58,484.56	58,484.56	0.00	46,873.56	46,873.56	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
13101000000000	PROCUREMENT OF ADDITIONAL OFFICE SUPPLIES (PS)	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	27-Feb-2023	27-Feb-2023	Government of the Philippines (current year's budget)	6,603.55	6,603.55	0.00	6,603.55	6,603.55	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Total Allotted Budget of Procurement Activities																		39,148,853.99	39,148,853.99	34,000,000.00	35,908,443.43	35,908,443.43	23,448,400.00										
Total Contract Price of Procurement Activities Conducted																																	
Total Savings (Total Allotted Budget - Total Contract Price)																		2,262,209.36															


ONGOING PROCUREMENT ACTIVITIES																																
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PWP)	Contract Cost (PWP)	Date of Receipt of Invitation	Remarks (Explaining changes from the APP)										
13101000000000	PROCUREMENT OF SECURITY SERVICES FOR CY 2024	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	Yes	Competitive Bidding	12-Jan-2023	7-Nov-2023	15-Nov-2023	28-Nov-2023	28-Nov-2023	29-Nov-2023	4-Dec-2023	13-Dec-2023	5-Jan-2024						3,660,000.00	0.00	3,660,000.00	3,659,552.14	0.00	3,659,552.14	COA, DTI, PCCL ROTARACT CLUB OF BATANGAS	8-Nov-2023	8-Nov-2023	8-Nov-2023	8-Nov-2023	8-Nov-2023	N/A	SOURCE OF FUNDS: Government of the Philippines (2024 GAJ, 2024 Budget)
30101000000000	CONSTRUCTION OF BOYS AND GIRLS RESIDENCE HALL FOR SENIOR HIGH (INCLUDING THE DESIGN AND BUILD SCHEME)	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	Yes	Competitive Bidding	27-Sep-2022	29-Sep-2022	7-Oct-2022	19-Oct-2022	19-Oct-2022	21-Oct-2022	26-Oct-2022	28-Oct-2022	9-Jan-2023	11-Jan-2023	17-Jan-2023				60,000,000.00	0.00	60,000,000.00	60,000,000.00	0.00	60,000,000.00	COA, PCAI, TRANSPARENCY AND ACCOUNTABILITY NETWORK	29-Sep-2022	29-Sep-2022	29-Sep-2022	29-Sep-2022	29-Sep-2022	N/A	Ongoing Procurement Process
13101000000000	PROCUREMENT OF MATERIALS FOR THE REPAIR AND REFINISHMENT OF FACILITIES/ BUILDINGS IN PHS CALABARZON REGION CAMPUS FOR THE 4TH QUARTER OF FY 2023	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	18-Dec-2023	19-Dec-2023						300,000.00	300,000.00	0.00	300,000.00	300,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
13101000000000	PROCUREMENT OF THE SERVICES OF A PEST CONTROL SPECIALIST FOR THE BOYS AND GIRLS RESIDENCE HALLS AND THE ACTIVITY CENTER	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	22-Dec-2023	27-Dec-2023	4-Jan-2024	4-Jan-2024				53,625.00	53,625.00	0.00	53,000.00	53,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
13101000000000	PURCHASE OF ADDITIONAL LADOS FOR THE PHS CALABARZON REGION CAMPUS' HERMITAGES WEEK CELEBRATION 2023	PHILIPPINE SCIENCE HIGH SCHOOL CALABARZON REGION CAMPUS	No	NP-S3.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Dec-2023	20-Dec-2023	21-Dec-2023	21-Dec-2023				600.00	600.00	0.00	590.00	590.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Total Allotted Budget of Ongoing Procurement Activities																		64,014,221.00	64,014,221.00	63,660,000.00	64,013,142.14	64,013,142.14	33,599,000.00									

Prepared by:

EDSEL E. ANGELISTA ESPINO
 BAC Secretariat

Recommended for Approval by:

MARY ANGEL L. GAVINA
 BAC Chairperson

APPROVED:

REX S. FORREZA
 Head of the Procuring Entity